


Maricopa County Department of Transportation
2018-007
Bid Line ltems Sheet
CONSTRUCTION CHANGE ORDER NO. 2
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Bid Item No.

Description

Estimated As-Built Difference

Uk Quantity Quantity (+1)

Unit Price

Difference  (+/-)

350.00001-02

CRUSH ASPHALT MILLINGS Ls .0 1 1.00

$292,557.48

$292,557.48

Total this Sheet

$ 292,557.48

Revised: 6/19/2018
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Maricopa County Department of Transportation
ATTACHMENT “A” (Change Order Scope)
Project #: TT0593 Project Name: Sun Valley Parkway Restoration Phase II

Contract #: 2018-007 Change Order #: 2

| Reason: | To Establish Change Order No. 2, Crush Asphalt Millings |

Description: | The contract documents require the contractor to mill the existing asphalt
pavement within the project limits and to stockpile the millings ata
property owned by the Flood Control District of Maricopa County (FCDMC)
adjacent to Sun Valley Parkway. The contract documents do not specify any
required properties, such as gradation, for the millings to be stockpiled at
the FCDMC location for future use by MCDOT Maintenance forces.

Following award of the construction contract, MCDOT Maintenance
requested that the millings be no larger than 1-1/2” for their use in plating
shoulders, roadways, etc. After evaluating several alternative methods, it
was determined that crushing the millings would be the most effective
method, since there would be no oversized material remaining requiring
disposal.

This change order will compensate the contractor to crush and stockpile the
asphalt millings, with a resultant maximum particle size of 1-1/2", for
future use by MCDOT Maintenance.

Bid Items:
Item No. Description Unit | Quantity | Unit Price Amount
350.00001-02 | CRUSH ASPHALT LS 1 $292,557.48 | $292,557.48
MILLINGS
TOTAL $292,557.48
| Cost: | $292,557.48 | Time: | None |

Specification: | Lump sum payment shall represent full compensation for all costs
associated with producing and stockpiling millings with a maximum
aggregate size of 1-1/2". Such costs shall include, but not be limited to, all
labor, equipment, and materials required for loading, crushing, screening,
conveying, stacking, applying water, and other related work. No additional
compensation shall be made for multiple handling of material.

All asphalt millings generated by the project shall meet the 1-1/2"
maximum aggregate size requirement.

Contractor shall not operate equipment on stockpiles of crushed material.
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| Subcategories: Preventable

] Utility Conflict

Work out of Scope (MCDOT)

[1 Plan Revisions

[0 Value Engineering [ Other:

[0 Right-of-Way Conflict [ Quantity Adjustment

[] Work out of Scope (Other Jurisdiction)

[0 Changed Physical Condition [] Environmental

Contacts:  (Example below)
David Hopper, PE | Chief Construction Engineer | MCDOT Concurred 06/08/18
Alana Lewicki, PE | Construction Engineer Sr. MCDOT Concurred 06/08/18
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